CONTRACTOR TIMELINE TO PRODUCE AIRMEN CERTIFICATES

[Task Name

Duration

Start

April

May

une

Finish 12|14|15|13|20|22|24|26|28|30 1|3|5|7|9|1l|13|15|17|19|21|2 |25|27|29

T |3|5 |7 |9 |11|1 |15|17|19 |21|23|25|27 |29|1|2 |4 |5 IBllO

10

IAward Contract

Hologram/Certificate
[Development

[Provide Hologram
Proofs (3) & allow FAA 1
day per proof to approve

Provide Card Graphics
[proofs w/Microprinting &
allow FAA 1 day per
proof to approve

Provide Card Layout

IGraphics, Data, &
Hologram (placement
only) & allow FAA 1 day
lto approve

Provide Card Carriers &
[Envelopes proofs &
allow FAA 2 days to
lapprove

Provide completed Card

IGraphics, Data, &
Hologram & allow FAA 1
day to approve

Produce Proof of
[Concept with
lapproximately 600 test
airmen (72 hours) &
allow FAA 5 days to
lapprove

[Begin Production

Provide Display
Certificates & allow FAA
5 days to approve

1 day

30 days

15 days

15 days

5 days

25 days

5 days

8 days

1 day

20 days

Thu 3/13/03

Fri 3/14/03

Fri 3/14/03

Fri 3/14/03

Fri 4/4/03

Fri 3/14/03

Fri 4/25/03

Fri 5/2/03

Wed 5/14/03

Thu 5/15/03

Thu 3/13/03

Thu 4/24/03

Thu 4/3/03

Thu 4/3/03

Thu 4/10/03

Thu 4/17/03

Thu 5/1/03

Tue 5/13/03

Wed 5/14/03

Wed 6/11/03
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